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This	
  is	
  THE	
  cri*cal	
  point	
  in	
  Starshade	
  Missions	
  
The	
  direc*on	
  is	
  being	
  set	
  now.	
  
Make	
  a	
  mistake	
  or	
  overlook	
  something	
  now	
  and	
  pay	
  the	
  price	
  many	
  *mes	
  over	
  in	
  the	
  future.	
  

	
  (We	
  cannot	
  afford	
  to	
  proceed	
  the	
  way	
  JWST	
  did.)	
  
The	
  Science	
  goals	
  are	
  clear.	
  	
  The	
  path	
  to	
  achieving	
  those	
  goals	
  is	
  fraught	
  with	
  peril.	
  
	
  

What	
  can	
  we	
  do	
  now?	
  	
  What	
  should	
  we	
  do	
  now?	
  
	
  

I	
  am	
  going	
  to	
  assemble	
  a	
  team	
  of	
  experienced,	
  senior	
  engineers	
  and	
  instrumental	
  scien*sts.	
  
	
  Experienced	
  means	
  actual	
  experience	
  delivering	
  working	
  space	
  hardware.	
  
	
  It	
  also	
  means	
  a	
  demonstrated	
  record	
  of	
  commitment	
  to	
  starshades.	
  
	
  This	
  will	
  be	
  done	
  without	
  funding	
  from	
  the	
  ExEP	
  Office	
  to	
  maintain	
  independence.	
  
	
  But	
  it	
  will	
  be	
  done	
  with	
  the	
  knowledge	
  of	
  ExEP,	
  with	
  the	
  goal	
  of	
  helping.	
  

	
  

That	
  team	
  will	
  rethink	
  starshade	
  missions	
  from	
  the	
  ground	
  up,	
  leaving	
  no	
  stone	
  unturned.	
  
	
  	
  

It	
  will	
  provide	
  a	
  preliminary	
  report	
  to	
  the	
  SSWG	
  in	
  a	
  few	
  months,	
  iden*fying:	
  
	
  Design	
  issues	
  and	
  opportuni*es	
  
	
  Technology	
  weaknesses	
  and	
  gaps	
  
	
  System	
  level	
  issues	
  
	
  A	
  plan	
  to	
  get	
  to	
  TRL	
  5	
  and	
  SRL	
  5	
  by	
  2019	
  
	
  An	
  informed	
  es*mate	
  of	
  the	
  cost	
  and	
  schedule	
  for	
  achieving	
  the	
  explora*on	
  goals	
  


